

Dismantle Receive Note



DRID2512250029

Receive WH: ID XLS PLB
Project 56A0R9P
Code:

Receive WH Address: Jalan Palembang Tanjung api - api Kec Talang
kelana Banvillasin
Project Name: Indonesia XLSMART Network Consolidation Project

ASN: DRID2512250029
ASN Type: Dismantle Return

ETA: 2025-12-25

Asn Remark:

Inbound Date:

Site Code	DU Code	Subcon	Material Category	Material Model	Item Code	Item Name	Item Description	Reuse Type	Test Method	Qty	UOM	Received Qty	Picked Qty	Integrated SN	Received SN	Weight (KG)	Volume (CBM)	Remarks
SUM-LA-SDN-0590	SUM-LA-SDN-0590_MOCN WLU	PT. Poca Jaringan Solusi	RAN	Module BBU	2507780	UMPTb1	UMPTb1	Resale	Others	1	PCS	✓						

Total Volume (CBM) 0

Total Weight (KG) 0

Is there any shortage, damage, discrepancy?

No ☐ Yes ☐

If Yes, Please describe the problem. _____

Delivered by:

Signature:

Date:

[Signature]

[Signature]

26-12-2025

Checked by:

Signature:

Date:

[Signature]

[Signature]

26-12-25

Received by:

Signature:

Date:



No Document	TSSR-66925				
RTL		Tower ID	SUM-LA-SDN-0590	Site ID	SUM-LA-SDN-0590
Site Name	Purwo Kencono	Site Topology	HUT	Approved	Ilhamsyah Putra
Indoor / Outdoor	Outdoor	FLM Cluster	SRIBAWONO	Morphology	RURAL
Site Type	Macro	Project Name	MOCN	Province	Lampung
Kabupaten	Lampung Timur	Kecamatan	Sekampung Udik	Latitude	-5.2429375
Longitude	105.5734375	Zona	2_South Sumatera	Date Dismantle	2025-12-26
Vendor	Huawei	Date TSSR	2025-09-22 10:40:12	Approve Date	2025-12-29 12:36:38
LDM By	HWI.Wangyibo	LDM Date	2025-12-26 15:46:56	Plan Dismantle	2025-12-25

No	Material Simplify	Material Detail	Description	Quantity LDM	UOM	Remark	Color
1	2507780	2507780	UMPTb1	1	Pcs	Phase 1#1	Yellow
2	2510265	2510265	RRU 3959 900	3	Pcs	Phase 2#1	Yellow
3	2529116	2529116	Power Cable	153	Meter	Phase 2#2	Red
4	2526960	2526960	Optical Cable	3	Meter	Phase 2#3	Red
5	2500977	2500977	JUMPER_RF	6	Pcs	Phase 2#4	Red
6	2509045	2509045	TRANSCEIVER:RTN OPTIC SFP 6.144G,LC,SM,>	6	Pcs	Phase 2#5	Green
Total				172			

Prepared by,

Approved by,

Reviewed by,

Checked by,

Received by,

HWI.Wangyibo

Ilhamsyah Putra

(Refky)

(Leonardo)

(Leonardo)

Document	INBOUND		
Reference Number	SUM-LA-SDN-0590 / SUM-LA-SDN-0590	Inbound By	HWI.Sonny Susanto
Vendor	Huawei	Warehouse	HWI_Palembang
Inbound date	2025-12-26	Project	MOCN
Comment		Inbound Status	Full Site

No	Material Simplify	Material Detail	Description	Quantity LDM	Quantity Inbound	UOM	Remark	Color
1	2507780	2507780	UMPTb1	1	1	Pcs	Phase 1#1	Yellow
2	2510265	2510265	RRU 3959 900	3	0	Pcs	Phase 2#1	Yellow
3	2529116	2529116	Power Cable	153	0	Meter	Phase 2#2	Red
4	2526960	2526960	Optical Cable	3	0	Meter	Phase 2#3	Red
5	2500977	2500977	JUMPER_RF	6	0	Pcs	Phase 2#4	Red
6	2509045	2509045	TRANSCEIVER:RTN OPTIC SFP 6.144G,LC,SM,>	6	0	Pcs	Phase 2#5	Green
Total				172	1			

Received by,

(HWI.Sonny Susanto)